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Significantly improve customer service and cut user costs by allowing case filing anytime
from anywhere with a consistent user experience regardless of jurisdiction or case type.

Achieve the biggest advancement in efficient court
administration in a generation by dramatically reducing
the need to process and manage paper files.

Allow fiters and courts to share documents through a
central backbone.

National Center for State Courts recommends statewide
e-filing system with integrated electronic document
management systems (EDMS).

SCAQ, state bar, and key stakeholders develop plan
approved by legisiature and governor.

Legislation authorizing MIFILE takes effect January 1 and

Courts on MiIFILE

Pilot Courts

3" Circuit - Wayne*

6t Circuit — Oakland*

13* Circuit ~ Antrim / Grand
Traverse / Leelanau*

16™ Circuit — Macomb*

20" Cireuit - Ottawa*

Maodel Courts

224 Circuit — Washtenaw

37% District — Macomb, Warren
70" Probate - Ottawa

collection of new $25 Electronic Filing System (EFS) fee begins March 1. Procurement
process results in detailed RFP with more than 400 requirements.

Following extensive review and demonstrations for
stakeholders, a vendor was chosen as the statewide e-
filing service provider. Pilot courts begin transition to
MIFILE 1.0.

Pilot courts complete transition. Circuit, district, and
model courts chosen to develop and test MiFILE 2.0 that
will be implemented statewide,

Model courts go live in October. Pilot and model courts
reach 2 million filings in December.

Delayed all releases due to COVID-19 to maximize
system stability and minimize disruption to courts.

FACT: There Is no additional
fee for using MIFILE. Filers
pay the standard filing fees as
authorized by the Legislature
in any court regardless of
whether they use MIFILE.

FALT: Local court clerks will
not be able to charge thelr
own fees.

Based on experiences of model courts, revised rollout plans, and surveyed courts to

identify initial candidates ready to implement MiFILE.

User testing of MIFILE 2.0 and document management system development. Planned
focus is implementing a series of probate courts expected to go online by end of year.
50 to 75 additional court locations annually, implemented based on resource availability

and court capabilities.

Important Funding Considerations Going Forward
An additional $1.5 million annually over three years (2022 through 2024) would speed
MIFILE implementation and, as a result, 90+ percent of courts would be on the MIFILE

system.

Implementation of MIFILE is linked to transitioning courts to a modern, agile case
management system that is flexible and more easily updated. SCAO estimates that an
additional $3.245 million is needed to accelerate completion of this project.




